SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:29PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 138 Const Calendar Day: 374 Date: 17-Sep-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Overcast

Working Day If no, explain:

Diary: Dispute
Work description.
- Spent most of the day observing the erection of the W2W2 west deviation saddle segment. =
- Conco carpenters continued to construct the soffit/working platform for the upper bikepath pedestal on
the southwest end of the W2 cap beam.
- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment for the erection of the W2W2 west
deviation saddle segment and all other operations at the W2 cap beam.
04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker JNM DAVID VASQUEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID GARCIA 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 048 0-W2C-CLO.048
- Resumed cleaning the threads of the female HRC couplers for the bikepath lower pedestal located on the
southeast end of the W2 cap beam.
- Placed the majority of the #25 male HRC couplers with T-heads for this particular blockout. A few of the
threads of the embedded female couplers were damaged and therefore the bar wasn't placed. A thread
chaser would have to be used to facilitate the placement of these bars, see photo below for more details.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 —~
CCO#153
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010  Friday

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
began to smooth the beveled corners with the flap brush and hand grinder.

This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

- Continued to perform the second cut/bevel of 15 degrees on the end of the second Hinge K pipe beam,

- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 4.00 0.00 0.00 4.00 D
Painter JNM DAVID DELEO 8.00 0.00 0.00 8.00 D
Painter JNM DEBONAIRE SHELTON 8.00 0.00 0.00 8.00 |:|
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 —~
- Prepared the first Hinge K pipe beam by using a solvent to clean the beveled surface at the end of the
pipe. After this was completed the surfaces to be painted were cleaned with a hand grinder to a surface
profile of 1.0-3.0. The painters informed me that the surface profile for this particular pipe beam was 1.5 on
the beveled surface. Then two coats of Carboline 859 Zinc paint were applied to the beveled area of the
pipe beam. See Warren Collins diary for more details regarding the paint quality and application.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 400 000 0.0 []
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
800 400 000 0.0 []
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 =
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Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010  Friday
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W2W?2 saddle segment placed over the anchor rods. The placement
appeared to go smoothly without any abrupt impact to the anchor rods.

Damaged HRC female couplers embedded into concrete for the lower
bikepath pedestal on the southeast end of the W2 cap beam.

IPMC cutting the bevel for the second pipe beam and Certified Progress of cutting the second bevel for the second Hinge K pipe
Coatings painters beginning work on the first pipe beam.

ABF ironworkers begining to manuever the W2W 2 saddle segment to First attempt to erect the W2W2 west deviation saddle segment.
be placed over the anchor rods. Minimal rust was seen on the base
plate of the saddle.
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Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010  Friday

Second attempt to erect the W2W 2 sadde segment after the rigging
was shortened 50' to 30" from the cradle to the spreader beam.

The saddle segment was surveyed/adjusted a few times after initial
erection. The saddle segment was 1/2" from its theoretical position
from W2.

W2W?2 saddle segment in place and secured to the W2 cap beam. ABF ironworkers in the process of manuevering the W2W2 saddle

segment over the al

nchor rods.
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ABF ironworkers begining to secure the anchor rod plates and nuts to Paint and equipment used for the first Hinge K pipe beam.
the saddle segment.
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Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010  Friday
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ABF ironworkers continuing to manuever the W2W2 saddle segment
to be placed over the anchor rods.

There was a conflict between the spreader beam and the boom of the
Manitowoc ringer crane during the first erection attempt of the W2W2
saddle segment
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